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Injector
1 Replace thyratron tank top and resistor assembly for P2IK 1 wk 13979 X X X X
2 Booster extraction septum mods on hold X
3  New circuit for BX magnet ACIS interlock 2 days by startup 13987 X
4 Add circuits to kicker supplies to read back warm up time 2 days 13991-93 X X X X
5 Filter par kicker oil 2 days 13990 X X
6 Install new GESPAC MUX in injector on hold X
7 Revalidate bescom after rework  at startup 13986 X X
8 Revalidate after repair of warning strobe in injector test stand By startup 13996 X X
9 Routine maintenance X X X
10 Machine startup tests at startup X X X X
11
12

Storage Ring
13 Install power supplies for canted undulator in 24ID 1 week 13998 X X X
14 Support kicker and septum replacements 2 days(1 start 1 end) 13997 X X X X
15 Modify 34 AV3 corrector ps with new regulators 1 week 13999 X X X X
16 Fix water fittings that are teflon 5 days 14000 X X X X
17 Install 80 discharge resistors assemblies in raw supplies 2 weeks 14001 X X X X X X
18 Validate after update of CPU and database in 7 SR IOC's  at startup X
19 Routine maintenance X
20 Machine startup tests 2 days at startup X
21 Inspect for jumpered klixons 1 day shutdown beginning of shutdown
22 X X X X

Electrical Systems
23 Bring online 4 additional UPS systems entire shutdown X X
24 Install power cords for fans in SR on hold X
25 MCR AC upgrade X

Notes

Staff AssignedTech Assigned

Specific Assignments in Priority Order by Technician Required time to 
complete Date Work Req #
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Validation
1 Validate 10ID 2 days Aug 27-28 X Nguyen backup
2 Validate 4 ID 3 days Aug 27-29 X Roberts backup
3 Validate 5 BM 3 days Sept 3-5 X Gomez backup
4 Validate 6 ID 3 days Sept 3-5 X Nguyen backup
5 Validate 8 ID 3 days Sept 8-10 X Servino backup
6 Validate 9 BM 3 days Sept 8-10 X Boron backup
8 Validate 12 ID 3 days Sept 15-17 X Servino backup
9 Validate 34 ID 3 days Sept 15-17 X Francis backup

10 Validate 2 ID 2 days Sept 18-19 X Servino backup
11 Validate 35 ID 2 days Sept 22-23 X Servino backup
12 Validate 35 BM 2 days Sept 22-23 X Boron backup

PSS-24 ID Front End Install
12 Wire FERDP panel 9 days Aug 11-21 X X Pre shutdown
13 Wire FES to ctrl box 4 days Aug 5-8 X X Pre shutdown
14 Build FES ctrl box 2 days Aug 5-6 X X Pre shutdown
15 Pull out existing PSS cables(SR) 1 day Aug 11-21 X X X Pre shutdown
16 Install PSS FES cables(SR) 1 day Aug 11-- X X X Pre shutdown
17 Install PSS FERDP 2 days Aug 22-25 X X
18 Complete FES wiring(SR) 2 days Aug 28-29 X X
19 Connect PSS ctrl box and FES(SR) Less than 1 day Aug 29-- X X
20 Test local ctrl box 1 day Sept 2-- X X J H to assist
21 Calibrate PSS FES switches(SR) 1 day Sept 3-- X Staff Eng
22 ACIS/PSS FES tests(SR) 1 day Sept 4-- X X

PSS and BLEPS Maintenance
23 16 ID P8-B work disconnect PSS switch assembly, then later reinstall, calb and validate. 6 days split 1-5 Aug 29- Sept 22- 14030 X    X  
24 23 ID PSS- After PS2,SS1 and SS2 removal. Remove switches 4 hrs Aug 27-- 13835 & 13945 X X
25 23 ID PSS- PS2,SS1 and SS2  reinstall switches and calibrate.  1 day Sept10---- 13835 & 13945 X X Validate
26 2BM Investigate the problem with the P6 mode shutter 14034 X X Problem description: displaced bracket co
27 3 ID Check SS1 position indicator switches, mechanical and electrical parts 1 day anytime 13980 X X
28 2 ID PSS Replace station B door locks with stronger lock. Install lock and unlock LED's 1 day Before Sept 18- 13940 X X X before validation
29 19 ID PSS-Reposition station D door control box further away from door. 1 day anytime 13941 X X X cross train
30 3-4 ID PSS-Tie in new DIW transmitters to PSS Replace old chassis with new and rewire 6 days after mech group 13989 X X X Revalidate with water
31 14 BM PSS- Reposition SB1 in station C 1 day Shutdown 13960 X X Electricians will move conduit
32 8 BM-35 ID- Plug in systems to blue receptacles from UPS 1/2 day see note 13884 X X After UPS install
33 Replace chain A & B watchdog timer relays in FERDP during validation < 4 hrs see note 14002 X See validators
34 1 BM-6 ID FE shutter PM (10 front ends ).  Shutter position indicator and pressure switches ??? Sept 8- X X
35 35 BM & ID -Validate PSS to ACIS interface 4 hrs see note 13961 & 13828 X X X coordinate with ACIS
36 33BM Check and, if needed, align magnetic lock on station B door #2 2 hrs anytime X X
37 35BM Repair air leak in the station A pneumatic box. 2 hrs anytime X X
38 Test station door mech. oper. and PSS door ctrl. & displays in sectors 20,22,31, 32,33,34, & 35. 2 days anytime 13736 X X 35 BM only
39 2 ID PSS- Ground upper 15U panels for A.B.C.and D 2 days anytime 13843 X X
40 3 ID PSS- Ground upper 15U panels for A/B and D 2 days anytime 13844 X X
41 Check FE shutter stickers 2 hrs see note 13893 X anytime before SR closure
42 7 ID PSS - Pull out unused Love controlers from DIW chassis 1 day see note 13888 X No tech required
43 1 ID-2 ID PSS -Pull out obsolete DIW cables 1 day anytime 13845 X X X
44 4 ID BLEPS - Relocate rack #2 equipment to roof (reroute,wire and test) Delayed Dec-Jan
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Feeps 24 ID Build before shutdown
1 Polish FO cable from 24 ID FEEPS rack to rack  23-03 IOC iocs23bm MPS  measure impedance ?? now X X
2 Pull cable from FEEPS to PSS cabinet, terminate at TBB1 6 hours now X X X
3 Pull cable from FEEPS to ACIS cabinet, terminate at TBB1 6 hours now X X X
4 Fabricate and install harness from FEEPS end rack to vacuum rack, per VAT chassis specs 8 hours now X X
5 Pull ion pump interface cable from FEEPS end rack to vacuum rack,terminate at both ends 6 hours now X X X
6 Fabricate ion pump interface cables and install 8 hours now X X
7 Terminate DIW transmitters to analog input RPT's inside end rack 4 hours now X X X
8 Install MPS interface cable fabricate and install harness from chassis to end rack 6 hours now X X X
9 Install EPICS interface cable from IOCXXX to DCM module 4 hours now X X X
10 Complete point to point wiring inside end rack per netlist 8 hours now X X X

Tunnel access work
11 Pull pre-fabricated slow valve and fast valve cables through conduits, terminate at FEEPS end rack 4 hours anytime in SD X X
12 Staff-initial system trouble shooting I/O verification 2 days anytime in SD X

End of shutdown
13 Staff install code and verify 2 days X some equipment reqd 
14 Disconnect and install old and reconnect new UPS system 11 days end of shutdown X ongoing after shutdown
15 Surplus old UPS to cages 2 days end of shutdown X X ongoing after shutdown
16 All systems-- install software update and verify operation 2 days end of shutdown X
17 V2.0 to V2.1 upgrade in sectors 16-22 lower priority X
18 Fabricate ion pump interface cables and install lower priority X
19 Install refit kit to VAT chassis interface cable 2 days /beamline lower priority X
20 Staff install software update and verify 1 day lower priority X

ACIS
41 Install radiation monitor mask in synchrotron and RF area ACIS's X
42 Install PLC clock syncronizer in synchrotron and RF area ACIS's X
43 Move Synchrotron RF 5 interface from synchrotron ACIS to RF area ACIS X No tech req
44 Install modified programs into the Synchrotron and RF area  ACIS's and test X X No tech req
45 Support 23 ID work and new front end install at 24 ID X X No tech req
46 Support 21 ID radiation monitor installation X J. Vacca to assist
47 Validate zone F and  6 GEV dipole interlock X  With Sprau or Mcnamara
48 Validate Synchrotron and RF area ACIS's X X X No tech req

21 ID Front End
49 Pull front end shutter cables for switches thru labyrinth to PSS and ACIS racks 6 hours shutdown X X
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